COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 06/ 2018

ESTI MATE SUMVARY 10: 28: 49
CONTI D: C20916 ESTI MATE NO 0004 FINL SPEC YR: 2005
PCN: 20916- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.0 DAYS TI ME ALLOW 80 WORK DAYS
BR PREVENT. MAINT. |-25 COLO S PERCENT TIME:  100. 00 ORI G TI ME ALLOW 75 WORK DAYS
PRQIECT NO BRO252- 449
BR PREVENT. MAINT. 1-25 COLO S
NAVE OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 02/ 06/ 2018 DATE TI ME STARTED 04/11/2017
4600 Northgate Boul evard DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 08/ 2017
Suite 100 DATE AWARDED 03/ 15/ 2017 DATE TI ME SToppep 01/05/2018
DATE CONTRACT EXECUTED 04/10/2017 DATE ACCEPTED 01/ 05/ 2018
Sacr anment o CA 95834 (916) 283-9950 DATE NOTI CE TO PROCEED 04/11/2017
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 703, 369. 00 PARTI Cl PATI NG $ 1, 703, 342. 00 $ 0. 00
AWARD PRQIECT AMT: $ 1,736,068.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1, 703, 342. 00 0.00
FUNDS AVAI LABLE: $ 27.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 703, 342. 00 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0. 00 26, 041. 02
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 703, 342. 00 26, 041. 02
LI QUI DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1, 703, 342. 00 26, 041. 02
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 26, 041. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 203-01594

0010

208- 00002

0015

208- 00035

0020

208- 00046

0025

208- 00051

0030

208- 00103

0035

208- 00105

0040

208- 00106

0045

208- 00107

0050

212- 00006

0055 212-00032

C20916
20916-BI D
BR0252- 449
| TEM
DESCRI PTI ON

Conbi nati on Loader

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
20. 000
HOUR
90. 00000
330. 000
LF
6. 00000
100. 000
LF
7. 00000
0. 000
EACH
1, 250. 00000
0. 000
LF
20. 00000
15. 000
HOUR
35. 00000
35. 000
HOUR
65. 00000
35. 000
HOUR
65. 00000
35. 000
HOUR
50. 00000
0. 200
ACRE
2, 500. 00000
0. 200
ACRE

2,500. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

20. 000
0. 000
20. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

35. 000
0. 000
35. 000

35. 000
0. 000
35. 000

35. 000
0. 000
35. 000

0. 200
0. 000
0. 200

0.200
0. 000
0.200
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ESTI MATE RUN 02/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 28: 49

AMOUNT

1, 800

1,980

700

525.

2,275

2,275

1, 750

500

500

00

00

00

.00

.00

00

00

00

00

00

00



CONTI D: C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20916-BI D ESTI MATE RUN 02/ 06/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO. 0004 10: 28: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00003 Mul ching (Weed Free) 0. 200 0.200
ACRE 0. 000 0. 00
1, 000. 00000 0. 200 200. 00
0065 217-00020 Her bi ci de Treat nment 0. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0.00
0070 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0075 607-11525 Fence (Plastic) 579. 000 579. 000
LF 0. 000 0. 00
3. 00000 579. 000 1,737.00
0080 612-00021 Del i neator (Type |) (Barrier) 6. 000 6. 000
EACH 0. 000 0.00
40. 00000 6. 000 240. 00
0085 612-00022 Delineator (Type Il) (Barrier) 2.000 2.000
EACH 0. 000 0. 00
40. 00000 2.000 80. 00
0090 614-00011 Sign Panel (Cass I) 5. 000 5. 000
SF 0. 000 0.00
40. 00000 5. 000 200. 00
0095 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 1. 000
Sli pbase)
EACH 0. 000 0. 00
375. 00000 1. 000 375. 00
0100 614-10139 *Radar Speed Display Sign (LED) 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0105 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
0110 626- 00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0.00

110, 000. 00000 1. 000 110, 000. 00



CONTI D: C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20916-BI D ESTI MATE RUN 02/ 06/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO. 0004 10: 28: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0120 627-30405  *Preformed Thernopl astic Pavenent Marking 116. 000 116. 000
(Wor d- Synbol )
SF 0. 000 0. 00
10. 00000 116. 000 1, 160. 00
0125 627-40000 *Met hyl Met hacryl ate Pavenent Marking 0. 000 0. 000
GAL 0. 000 0.00
450. 00000 0. 000 0. 00
0130 630-00000 *Fl aggi ng 225.000 225.000
HOUR 0. 000 0. 00
30. 00000 225. 000 6, 750. 00
0135 630- 00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0.00
50. 00000 0. 000 0. 00
0140 630-00012 *Traffic Control Managenent 75. 000 75.000
DAY 0. 000 0.00
800. 00000 75. 000 60, 000. 00
0145 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0150 630-80341  *Construction Traffic Sign (Panel Size A) 14. 000 14. 000
EACH 0. 000 0. 00
80. 00000 14. 000 1,120. 00
0155 630-80342 *Construction Traffic Sign (Panel Size B) 23. 000 23. 000
EACH 0. 000 0.00
80. 00000 23.000 1, 840. 00
0160 630-80343 *Construction Traffic Sign (Panel Size Q) 30. 000 30. 000
EACH 0. 000 0. 00
80. 00000 30. 000 2, 400. 00
0165 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0.00

3, 000. 00000 2.000 6, 000. 00



CONTI D: C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20916-BI D ESTI MATE RUN 02/ 06/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO. 0004 10: 28: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0.00
800. 00000 4. 000 3, 200. 00
0175 630-80360  *Drum Channel i zi ng Devi ce 27. 000 27.000
EACH 0. 000 0.00
30. 00000 27.000 810. 00
0180 630-80393  *Stackable Vertical Panels 78. 000 78. 000
EACH 0. 000 0.00
20. 00000 78. 000 1, 560. 00
0185 630-85041 *Mobi | e Attenuator 62. 000 62. 000
DAY 0. 000 0. 00
400. 00000 62. 000 24, 800. 00
0190 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
21, 000. 00000 1. 000 21, 000. 00
0195 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70195 F/A Uilities and Maintenance of Field Facilities 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0560 627-00009 Mbd Epoxy (I nlaid) 35. 000 35. 000
GAL 0. 000 0.00
365. 00000 35. 000 12, 775. 00

CAT 0200 CURRENT AMT $ 282,552.00% 0.00% 282,552.00



CONTI D: C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20916-BI D ESTI MATE RUN 02/ 06/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO. 0004 10: 28: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 1-17-CD

0220 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 394. 000 394. 000
5% 0. 000 0.00
20. 00000 394. 000 7,880.00
0225 202-00450 Renoval of Portions of Present Structure (Cass 1) 1. 000 1.000
SY 0. 000 0. 00
40. 00000 1. 000 40. 00
0230 202-04050 Cl ean Expansi on Joi nt 119. 000 119. 000
LF 0. 000 0.00
11. 00000 119. 000 1, 309. 00
0235 408-01100 Joi nt Seal ant 119. 000 119. 000
LF 0. 000 0. 00
9. 00000 119. 000 1,071. 00
0240 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 1, 759. 000 1, 759. 000
5% 0. 000 0.00
30. 00000 1, 759. 000 52, 770. 00
0245 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 1, 094. 000 1, 094. 000
CF 0. 000 0. 00
88. 00000 1, 094. 000 96, 272. 00
0250 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 159, 342.00 % 0.00% 159, 342.00

CAT NO0301 1-17-CE

0255 202-00453 Renoval of Portions of Present Structure (Cass 2) 1. 000 1.000
sy 0. 000 0. 00
205. 00000 1.000 205. 00
0260 202-04050 Cl ean Expansi on Joi nt 119. 000 119. 000
LF 0. 000 0.00
11. 00000 119. 000 1, 309. 00
0265 601-03057 Concrete Cl ass DR 0. 000 0. 000
cy 0. 000 0. 00

1, 050. 00000 0. 000 0.00



CONTI D: C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20916-BI D ESTI MATE RUN 02/ 06/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO. 0004 10: 28: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 1-17-CE

0270 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0.00
CAT 0301 CURRENT AMT $ 1,514.00 % 0.00% 1,514.00

CAT NO0302 1-17-LR

0275 202-00503 Renoval of Portions of Present Structure 1. 000 1. 000
SY 0. 000 0. 00
1,775. 00000 1.000 1,775.00
0280 210-00530 Rebuild Portions of Present Structure 3.000 3. 000
SF 0. 000 0. 00
525. 00000 3. 000 1, 575. 00
CAT 0302 CURRENT AMT $ 3,350.00 % 0.00% 3, 350. 00

CAT NO0303 1-17-0

0285 202-00453 Renoval of Portions of Present Structure (Cass 2) 9. 000 9. 000
SY 0. 000 0. 00
205. 00000 9. 000 1, 845.00
0290 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
400. 00000 0. 000 0. 00
0295 601-03057 Concrete Class DR 0. 000 0. 000
cY 0. 000 0. 00
1, 050. 00000 0. 000 0.00
0300 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0305 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0310 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0520 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 93. 000 93. 000
SY 0. 000 0. 00

20. 00000 93. 000 1, 860. 00



CONTI D: C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20916-BI D ESTI MATE RUN 02/ 06/ 2018
PRQIECT BR0252- 449 ESTI MATE NO. 0004 10: 28: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0303 1-17-O
0525 202-00450 Rem Port Present Str (1) 181. 000 181. 000
Sy 0. 000 0. 00
40. 00000 181. 000 7,240.00
0530 202- 04050 Cl ean Exp Joint 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0535 408-01100 Joint Seal ant 56. 000 56. 000
LF 0. 000 0. 00
9. 00000 56. 000 504. 00
0540 519-03035 Pl ace Thin Bond Overlay (Poly Conc) 574.000 574.000
SY 0. 000 0. 00
30. 00000 574. 000 17,220. 00
0545 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) 535. 000 535. 000
CF 0. 000 0.00
88. 00000 535. 000 47, 080. 00
0550 602-00020 Rei nf Steel (Epoxy) 0. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 75,749.00 $ 0.00% 75, 749. 00
CAT NO0304 H-17-BB
0315 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 473.000 473.000
Sy 0. 000 0. 00
20. 00000 473. 000 9, 460. 00
0320 202-00450 Renoval of Portions of Present Structure (Cass 1) 4.000 4.000
5% 0. 000 0. 00
40. 00000 4.000 160. 00
0325 202-04050 Cl ean Expansi on Joi nt 156. 000 156. 000
LF 0. 000 0. 00
11. 00000 156. 000 1, 716. 00
0330 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
9. 00000 152. 000 1, 368. 00



CONTI D

H 17- BB

CAT NO0304

0335 519-03035

0340 519-03055

0345 601-06100

0350 601-40005

CAT NO0305

0355 202-00217

0360

202- 00450

0365

202- 04050

0370

408- 01100

0375

519- 03035

0380 519-03055

C20916
20916-BI D
BR0252- 449
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

Concrete (Patching)

Cut Stone Veneer

H17-CZ

CAT 0304

*Renpove Concrete Pavenent (Planing) (Special)

of Portions of Present

Renoval

Cl ean Expansi on Joi nt

Joi nt Seal ant

Structure (Cl ass 1)

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

SY

CcY

SF

SY

SY

LF

LF

SY

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE

UNI'T PRI CE
2,876. 000 2,876. 000
0. 000
30. 00000 2,876. 000
1, 981. 000 1, 981. 000
0. 000
88. 00000 1, 981. 000
0. 000 0. 000
0. 000
1, 700. 00000 0. 000
30. 000 30. 000
0. 000
85. 00000 30. 000

CURRENT AMT $

552. 000

20. 00000

0. 000

40. 00000

186. 000

11. 00000

186. 000

9. 00000

2,120. 000

30. 00000

1, 233. 000

88. 00000

552.
. 000
552.

2,120.
. 000
2,120.

1,233
. 000
1,233

275,862.00 %

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

000

Page 9

ESTI MATE RUN 02/ 06/ 2018

10: 28: 49
CUMULATI VE
AMOUNT

.00
86, 280. 00

.00
174, 328. 00

.00
0. 00

.00
2, 550. 00
.00% 275, 862.00

.00
11, 040. 00

.00
0. 00

.00
2, 046. 00

.00
1,674.00

.00
63, 600. 00

.00
108, 504. 00



CONTI D: C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20916-BI D ESTI MATE RUN 02/ 06/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO. 0004 10: 28: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 H-17-CzZ

0385 601-06100 Concrete (Patching) 0. 000 0. 000
CcY 0. 000 0.00
1, 700. 00000 0. 000 0. 00
0390 601-40005 Cut Stone Veneer 40. 000 40. 000
SF 0. 000 0. 00
85. 00000 40. 000 3, 400. 00
CAT 0305 CURRENT AMT $ 190, 264.00 $ 0.00% 190, 264. 00

CAT NO0306 H-17-DA

0395 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 486. 000 486. 000
5% 0. 000 0.00
20. 00000 486. 000 9, 720. 00
0400 202-00450 Renoval of Portions of Present Structure (Cass 1) 2.000 2.000
5% 0. 000 0. 00
40. 00000 2.000 80. 00
0405 202-04050 Cl ean Expansi on Joi nt 160. 000 160. 000
LF 0. 000 0.00
11. 00000 160. 000 1, 760. 00
0410 408-01100 Joi nt Seal ant 160. 000 160. 000
LF 0. 000 0. 00
9. 00000 160. 000 1, 440. 00
0415 519-03035 Place Thin Bonded Overlay (Pol yester Concrete) 936. 000 936. 000
5% 0. 000 0.00
30. 00000 936. 000 28, 080. 00
0420 519-03055  Furnish Thin Bonded Overlay (Pol yester Concrete) 611. 000 611. 000
CF 0. 000 0. 00
88. 00000 611. 000 53, 768. 00
0425 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0.00
1, 700. 00000 0. 000 0. 00
CAT 0306 CURRENT AMT $ 94,848.00 $ 0.00% 94, 848. 00

CAT NO0307 1-18-BE

0430 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 460. 000 460. 000
SY 0. 000 0. 00
20. 00000 460. 000 9, 200. 00



CONTI D: C20916 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20916-BI D ESTI MATE RUN 02/ 06/ 2018
PRQJECT: BR0252- 449 ESTI MATE NO. 0004 10: 28: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 1-18-BE

0435 202-00450 Renoval of Portions of Present Structure (Class 1) 14. 000 14. 000
5% 0. 000 0.00
40. 00000 14. 000 560. 00
0440 202- 00504 Renoval of Expansion Device 257. 000 257. 000
LF 0. 000 0. 00
155. 00000 257.000 39, 835. 00
0445 408-01100 Joi nt Seal ant 257. 000 257.000
LF 0. 000 0.00
9. 00000 257. 000 2,313.00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 257. 000 257.000
LF 0. 000 0. 00
235. 00000 257.000 60, 395. 00
0455 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 1, 861. 000 1,861. 000
5% 0. 000 0.00
30. 00000 1, 861. 000 55, 830. 00
0460 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 1, 053. 000 1, 053. 000
CF 0. 000 0. 00
88. 00000 1, 053. 000 92, 664. 00
0465 601- 03057 Concrete Class DR 8. 500 8. 500
cY 0. 000 0. 00
1, 050. 00000 8.500 8, 925. 00
0470 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0475 602-00020 Rei nforcing Steel (Epoxy Coated) 1,122. 000 1,122.000
LB 0. 000 0.00
2. 00000 1,122. 000 2,244.00
0555 518-02030 Pol yester Conc End Dam 864. 000 864. 000
CF 0. 000 0. 00
113. 00000 864. 000 97, 632. 00

CAT 0307 CURRENT AMT $ 369,598.00 % 0.00% 369, 598.00



CONTI D

CAT NO0308

0480 202-00217

0485

202- 00450

0490

202- 04050

0495

408- 01100

0500

519- 03035

0505

519- 03055

0510 601-06100

CAT NO0400

0515 620- 00020

ESTI MATE NO 0004 10: 28: 49
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WNTPRCE
736. 000 736. 000
Sy 0. 000 0.00
20. 00000 736. 000 14,720.00
Structure (Cl ass 1) 0. 000 0. 000
sy 0. 000 0. 00
40. 00000 0. 000 0.00
225. 000 225. 000
LF 0. 000 0.00
11. 00000 225. 000 2,475. 00
225. 000 222.000
LF 0. 000 0. 00
9. 00000 222.000 1, 998. 00
2,913. 000 2,913. 000
Sy 0. 000 0. 00
30. 00000 2,913. 000 87, 390. 00
1, 610. 000 1, 610. 000
CF 0. 000 0. 00
88. 00000 1, 610. 000 141, 680. 00
0. 000 0. 000
cY 0. 000 0. 00
1, 700. 00000 0. 000 0.00
CAT 0308 CURRENT AMI $  248,290.00$ 0.00% 248, 263.00
2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
CAT 0400 CURRENT AMT  $ 2,000.00 % 0.00% 2, 000. 00

C20916
20916-BID
BR0252- 449
| TEM
DESCRI PTI ON
K- 18- FB

*Renpove Concrete Pavenent (Planing) (Special)

of Portions of Present

Renova

Cl ean Expansi on Joi nt

Joi nt Seal ant

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

Concrete (Patching)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

PROQIECT TOTAL

CURRENT AMI $ 1,703, 369.00$ 0.

Page 12
ESTI MATE RUN 02/ 06/ 2018

00$ 1,703, 342.



